ANNEX A — A14 PROJECTED TIMELINE TO COMMENCEMENT
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July 2012

September - October 2013

December 2013

January - April 2014

April - June 2014

Autumn 2014

Spring/Summer 2015

Autumn 2015

Early 2016

By end of 2016
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Development of options

Government confirms A14 Cambridge to Huntingdon
improvement scheme will be tolled

Public consultation on scheme options
Decision made not to toll the A14

Further examination of non-tolled options
Formal consultation on proposed scheme
Development Consent Order application

Development Consent Order application accepted by the
Planning Inspectorate

Register as an interested party

Submit representations

Development Consent Order examination starts
Report to the Secretary of State

Secretary of State decision

Start of works

Proposed timeline to construction




