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Executive Summary:  
 
At the Cabinet meeting on 19th November 2015 it was resolved that quarterly 
updates should be provided on progress on the Local Plan to 2036. This report 
provides details of the anticipated timetable for the proposed submission Local Plan 
(December 2016) and progress on preparation of the evidence base necessary to 
support this. In particular, it reflects progress on the Strategic Transport Study being 
jointly commissioned with Cambridgeshire County Council and the Strategic Flood 
Risk Assessment. It also highlights the need for the budgets to support the Local 
Plan to be able to respond flexibly to dependencies on other organisations’ work 
programming. 
 
Recommendation(s): 
 
That the Overview and Scrutiny Panel (Economy and Growth): 

1) Notes progress on preparation of the Huntingdonshire Local Plan to 2036 and 
its supporting evidence base 

2) Comments on the proposal to set up a single Planning Policy earmarked 
reserve as set out in paragraph 4.1 of the report. 

 
That the Cabinet: 

1) Notes progress on preparation of the Huntingdonshire Local Plan to 2036 and 
its supporting evidence base 

2) Agrees to set up a single Planning Policy earmarked reserve as set out in 
paragraph 4.1 of the report. 



 

 
1. WHAT IS THIS REPORT ABOUT/PURPOSE? 
 
1.1 This report provides an update on progress on preparation of the 

Huntingdonshire Local Plan to 2036 (HLP2036) and its supporting evidence 
base in the light of recent government announcements relating to the 
timescale for the production of local plans. 

 
1.2 The purpose of the report is to: 
 

 Confirm the current position with preparation of the HLP2036 

 Detail progress made in the last quarter on preparation of the evidence 
base to support the proposed submission HLP2036 

 Recommend a way forward for budgetary provision for the necessary 
evidence base 

 
2. WHY IS THIS REPORT NECESSARY/BACKGROUND 
 
2.1 The government has announced that it expects new local plans ‘to be written’ 

by early 2017 although there has been no clarification of what statutory stage 
of preparation this means. The next stage of the preparation process for the 
HLP2036 will be the proposed submission stage which is the first statutory 
stage; this involves a set 6 week public consultation period under Regulation 
19 of the Town and Country Planning (Local Planning) Regulations 2012, 
specifically inviting representations on issues of soundness and legal 
compliance.  

 
2.2 At the Cabinet meeting on 19th November 2015 it was resolved that quarterly 

reports on progress with preparation of the HLP2036 should be provided.  
 
3. PROGRESS WITH PREPARATION OF THE HLP2036 AND ITS 

SUPPORTING EVIDENCE BASE 
 
 Local Development Scheme 
 
3.1 A revised Local Development Scheme has been prepared setting out the 

intended timetable for production of the HLP2036 which is presented as a 
separate item on this agenda. This reflects the anticipated timetable for 
preparation of the key elements of the necessary evidence base, its 
incorporation into the HLP2036 and sustainability appraisal and the need for 
Appropriate Assessment of the draft proposed submission document under 
the EU Directive on Habitats Regulations Assessments. 

 
3.2 The target set within the Local Development Scheme is for the proposed 

submission HLP2036 and its supporting documents to be reported to Cabinet 
in December 2016 seeking agreement to publish them for statutory 
consultation under Regulation 19 starting in January 2017. 

 
 Strategic Transport Study 
 
3.3 The highest priority in the last quarter has been accorded to preparing a brief 

for a Strategic Transport Study in partnership with Cambridgeshire County 
Council. This was completed on 12th February 2016 and is now in the hands 
of Cambridgeshire County Council’s procurement team. The intention is to 
work through the procurement processes from 11th April 2016 and award the 
contract in the week beginning 3rd May 2016. This will allow some time for the 
appointed consultants to start preparatory work before the revalidated 



Cambridge Sub-Regional Model (CSRM) traffic model is made available to 
them in early June.  

 
3.4 Revalidation work of the CSRM is currently being carried out for 

Cambridgeshire County Council by Atkins. This is necessary to ensure that 
the model holds the most up-to-date data on traffic demand, is updated with all 
recently completed transport infrastructure schemes, potential transport 
infrastructure changes that have been modelled but not implemented are 
removed and the public transport, walking and cycling assignments are 
correct. Due to the volume and complexity of data in the model the 
revalidation work cannot be completed until the end of May 2016. Working in 
partnership with Cambridgeshire County Council on this project, and awaiting 
the completion of the revalidation work before the substantive part of the 
Strategic Transport Study begins, ensures that the Study is based on the most 
up to date and robust information available.  Awaiting the completion of the 
County Council’s revalidation work also significantly reduces the cost 
compared to commissioning separate revalidation work. 

 
3.5 The main purposes of the Strategic Transport Study are to: 

 Identify and test the transport implications of committed development 
and four potential development scenarios; 

 Recommend the most sustainable development scenario in transport 
terms for delivering the 21,000+ homes required; 

 Highlight where there are opportunities for increasing the usage of 
sustainable transport modes; 

 Identify and cost where amended or additional transport infrastructure is 
required to mitigate the predicted impacts of each potential development 
scenario; 

 Form the basis of a district-wide transport strategy that mitigates the 
transport implications of the chosen development scenario 

3.6 On 19 November 2015 Cabinet resolved that ‘as a priority, infrastructure 
requirements for Wyton Airfield are further scoped with a view they can be 
identified and fully costed’. To facilitate this four potential development 
scenarios have been prepared for testing. A core set of completions, 
commitments and potential allocations has been included in all four potential 
development scenarios as these are expected to be delivered as they accord 
well with local and national planning policies. This core set totals 17,369 
dwellings. Each of the four scenarios includes this core set of potential 
allocations and then different combinations of additional potential development 
sites. The potential development scenarios are set out in Table 1 below. To 
reflect the Ministry of Defence’s announcement on 18 January 2016 the 
potential redevelopment of RAF Alconbury with an additional 1,450 dwellings 
has been added to each scenario given its proximity to Alconbury Weald; 
however RAF Molesworth is not included as it is a free-standing site in a 
countryside location which will need further consideration over its potential 
suitability for redevelopment. Option 1 is closest to the growth scenario put 
forward in the Targeted Consultation Local Plan to 2036 in January 2015, 
updated to reflect recent proposals. Option 2 is designed to test a 
development scenario which excludes redevelopment of RAF Wyton 
altogether to minimise the impact on the A141. Option 3 considers slower 
growth at RAF Wyton to extend the period available for introduction of traffic 
mitigation measures. Option 4 is intended to test the impacts of a high growth 
scenario to ascertain whether a major improvement scheme to the A141 could 
be deliverable. 

 



3.7 It should be stressed that these scenarios have been developed to test 
impacts of growth and should not be taken as any indication that the sites will 
be included in the next version of the Local Plan.  

 

Table 1: Potential development scenarios 

Option 
No. 

Description Total no. of 
dwellings 

Additional sites above the core of 17,369 
additional dwellings 
 

1 Full Wyton plus 
expected sites 

24,969  Wyton airfield – 4,500 dwellings, 
10ha employment, 5,000m2 retail, 
secondary school and 2-3 primary 
schools 

 Alconbury Weald intensification – 
1,500 dwellings over the permitted 
5,000 

 RAF Alconbury redevelopment – 
1,450 

 West of Brampton – 150 dwellings 

2 Without Wyton, 
minimising impact 
on A141 

22,809  Giffords Park, St Ives – 2,100 
dwellings plus supermarket 

 Riversfield, Little Paxton – 240 
dwellings 

 West of Brampton – 150 dwellings 

 Alconbury Weald intensification – 
1,500 dwellings over the permitted 
5,000 

 RAF Alconbury redevelopment – 
1,450 dwellings 

3 Delayed Wyton 
plus expected 
sites 

23,347  Wyton airfield – 2,880 dwellings, 5ha 
employment, secondary school and 2 
primary schools  

 Alconbury Weald intensification – 
1,500 dwellings over the permitted 
5,000 

 RAF Alconbury redevelopment – 
1,450 dwellings 

 West of Brampton – 150 dwellings 

4 A141 upgrade 
support 

32,412  Wyton airfield – 4,500, 10ha 
employment, 5,000m2 retail, 
secondary school and 2-3 primary 
schools 

 Ermine Street, Huntingdon – 1,440 
dwellings, 1 primary school 

 Sapley Park Farm, Huntingdon – 
1,243 

 Lodge Farm, Huntingdon – 3,570 
dwellings, 15ha employment 

 Alconbury Weald intensification – 
1,500 dwellings over the permitted 
5,000 

 RAF Alconbury redevelopment – 
1,450 dwellings 

 North of Wyton airfield – 1,340 
dwellings 

 



3.8 To facilitate progress with determining the most sustainable and deliverable 
development strategy for the HLP2036 the brief specifies that draft analysis 
and recommendations from each potential development scenario be reported 
as soon as it is completed. The brief for the Study requires identification of the 
transport related infrastructure package for each development scenario along 
with anticipated indicative costs. Delivery of the Study is dependent upon 
release of the revalidated CSRM traffic model to the consultants; if this is 
delayed the anticipated completion date of late August may be compromised.  

 
 Strategic Flood Risk Assessment 
 
3.9 The Strategic Flood Risk Assessment (SFRA) comprises two separate 

elements: the Level 1 SFRA which will identify flood risks across the whole 
district defining and mapping flood zones and the Level 2 SFRA which will 
provided more detailed analysis of sites under consideration as development 
allocations in the HLP2036 which may be at an increased risk of flooding.  

 
3.10 The main purposes of the SFRA are to: 

 inform policy formulation and site selection for the HLP2036 and aid 
the sustainability appraisal process;  

 facilitate the submission of planning applications that are 
accompanied by sufficient relevant information;  

 facilitate the determination of planning applications;  

 be a useful resource to inform the Council’s emergency planning 
functions  

 
3.11 Following appointment of JBA Consulting, work on the SFRA Level 1 

commenced on 30 November 2015 and is scheduled for receipt by the Council 
in late April 2016; this is later than originally scheduled due to delays in 
provision of extensive datasets by the Environment Agency. The Level 2 
SFRA is informed by the outcomes of the Level 1 Assessment so cannot start 
until that is completed. Completion of the Level 2 SFRA is now anticipated in 
July 2016, again subject to availability of Environment Agency inputs. 

 
 Gypsy and Traveller Needs Assessment 
 
3.12 A replacement Gypsy and Traveller Needs Assessment (GTANA) is being 

coordinated by the Joint Strategic Planning Unit on behalf of Huntingdonshire 
District Council in partnership with South Cambridgeshire, East 
Cambridgeshire and Forest Heath District Councils, St Edmundsbury and 
Kings Lynn & West Norfolk Borough Councils and Cambridge and 
Peterborough City Councils. The main purposes of the GTANA are to: 

 Inform the development of future housing and planning policy for each 
respective authority 

 Provide information on gypsy, traveller and travelling showpeople’s 
accommodation needs both temporary and permanent, including ‘bricks 
and mortar’ accommodation 

 Gain a better understanding of the pattern of movements and 
encampments in and between the Councils’ administrative areas 

 Translate these accommodation needs into five year increments 
covering the period 2016 to 2036 

 
3.13 Work on the GTANA started in November 2015. Face to face surveys were 

conducted with members of the gypsy, traveller and travelling showpeople 
communities where agreement could be gained during November and 
December 2015. Engagement with other stakeholders, including this Council 



and Luminus, as managers of the St Neots caravan park, has taken place 
during January and February 2016. A final report is expected to be available in 
early April. 

 
 Other Evidence and Research 
 
3.14 Research is being undertaken into older people’s housing needs led by 

Planning Policy working with colleagues in Strategic Housing and in the Social 
Care team at Cambridgeshire County Council. This is in response to 
significant concerns over lack of suitable accommodation for older people 
needing additional support or wishing to downsize within their community to 
retain existing social networks which have been raised by local residents and 
Town and Parish Councils during previous phases of engagement. This is 
targeted for completion by the end of May. 

 
3.15 Detailed checking of all draft policies and allocations is ongoing to ensure 

compliance against the National Planning Policy Framework/National Planning 
Practice Guidance to minimise the potential of lack of conformity issues when 
the HLP2036 is being examined. A brief has been drafted for a Retail and 
Commercial Leisure Needs Assessment which will be issued for tender 
subject to availability of the necessary budget. The Sustainability Appraisal 
(SA) is being reformatted to aid ease of understanding. This is a detailed, 
iterative assessment that is required to be completed at each stage of 
preparation of the HLP2036; the outcomes of the SA are required to be 
incorporated into the HLP2036 before it is published for proposed submission 
consultation. 

 
4 FINANCIAL IMPLICATIONS OF PROVIDING THE EVIDENCE BASE 
 
4.1 Currently, the budgets for consultants and related costs to support the 

HLP2036 and other Planning Policy initiatives are agreed for each financial 
year.  Dependencies on others e.g. the County Council for transport 
modelling, means that timescales can be outside the District Council’s control 
and budgets are not therefore spent as planned.  Rather than continue with 
the status quo, it is proposed that a single Planning Policy earmarked reserve 
is set up, with money then drawn from the reserve to support the work 
programme.  The 2015/16 budget of £362K for Local Plan Preparation, Wyton 
Airfield Development, Alconbury Development Proposals, Hunts Town Centre 
Redevelopment and St Neots Town Centre Advice and future years’ budgets 
for Local Plan preparation, Wyton Airfield and St Neots Town Centre Advice 
would be put into this reserve.  The estimated cost of progressing the current 
draft HLP2036 to submission is some £330K-£430K. 

 
5. COMMENTS OF OVERVIEW & SCRUTINY PANEL 
  
5.1 This report is being considered at the Overview and Scrutiny Panel (Economy 

and Growth) on the 8th March. 
 
6. KEY IMPACTS/RISKS?   
 HOW WILL THEY BE ADDRESSED? 
 
6.1 A key risk is that critical elements of the evidence base may not be completed 

to the timetable anticipated due to factors outside of this Council’s control. 
This will delay finalisation of the development strategy and potential 
allocations required to deliver it, preventing completion of the proposed 
submission HLP2036 and its supporting documents by December 2016. This 
will be managed by ongoing liaison with consultants and other partners 



involved in preparation of evidence base documents to reaffirm expected 
commitments. Loss of expertise within the Planning Policy team could give 
rise to delays if it impacted on preparation of specialist documents such as the 
Sustainability Appriasal. A further risk arises from potential budget limitations 
on preparing the evidence base, particularly if a change in government policy 
requires additional evidence that is not currently identified. This could be best 
addressed by provision of a single Planning Policy earmarked reserve to draw 
down against. 

 
6.2 The revised LDS envisages the submission of the new Local Plan in July 

2017.  It remains unclear whether the adoption of the Core Strategy in 2009 
already means that the District Council has met the requirement announced 
by Government in July 2015 to have written a Local Plan by early 2017.  The 
Government has still not made clear exactly what is required to meet this 
requirement.  If the adoption of the Core Strategy does not mean that the 
requirement has already been met, and the requirement is for the new Local 
Plan to have been submitted by March 2017, the LDS timeline means that the 
District Council will not have met the requirement to write a plan by early 2017.  
The penalty for not having written a plan is that the Government will intervene 
and write a plan.  As the LDS envisages having carried out statutory 
consultation on the Proposed Submission version of the plan, Government 
intervention to write a plan seems most unlikely. 

 
7. LINK TO THE CORPORATE PLAN 
 
7.1 The production of the HLP2036 relates to the Corporate Priority of Enabling 

Sustainable Growth. 
 
7.2  The objective under the Corporate Priority is as follows: 

“To improve the supply of new and affordable housing to meet future  
needs: Our work programme includes, ensuring an adequate supply of 
housing to meet objectively assessed needs and planning and delivering 
the provision of decent market and affordable housing for current and 
future needs.” 

 
7.3  The relevant key actions for 2015/16 related to the objective are: 

 Implement a programme to adopt the Local Plan to 2036 

 Facilitate delivery of new housing on the large strategic sites at 
Alconbury, St Neots, Wyton, Bearscroft - Godmanchester 

 
8. LEGAL IMPLICATIONS  
  
8.1 Advice has been sought and will continue to be sought as necessary 

throughout the preparation of the HLP2036. 
 
9. RESOURCE IMPLICATIONS 
  
9.1 As set out in paragraph 4.1 above it is proposed that a single Planning Policy 

earmarked reserve is set up enabling money to be drawn down from this to 
support the HLP2036 work programme. 

 
10 REASONS FOR THE RECOMMENDED DECISIONS  
  
10.1 To ensure that Members are updated on preparation of the HLP2036 and its 

associated evidence base and to provide for expenditure on studies which are 
required to support the delivery of the proposed submission HLP2036 
document. 



 
 
 
BACKGROUND PAPERS 
 
Report to Cabinet 19th November 2015 – Huntingdonshire Local Plan to 2036 
 
Local Plans: House of Commons: Written Statement Department for Communities and 
Local Government Written Statement made by Minister of State for Housing and 
Planning (Brandon Lewis), July 2015 
 
Letter from the Right Honourable Greg Clark MP (Secretary of State for Communities 
and Local Government) to the Chief Executive of the Planning Inspectorate, July 2015 
 
CONTACT OFFICER 
 
Clare Bond, Planning Policy Team Leader 
Tel No. 01480 388435 


