





KEY STEPS IN DPD PRODUCTION TO SUBMISSION STAGE

Step	Member input	Timing
<p>Identification / drafting of potential policy approaches</p>	<p>Development Plan Advisory Group (for comment)</p> <p>Cabinet (for information)</p>	<p>Nov 2004</p> <p>Dec 2004</p>
		
<p>Discussions with key stakeholder groups + Sustainability appraisal</p>	<p>Development Control Panel (for comment)</p>	<p>Jan 2005</p>
		
<p>Consideration of stakeholder views &amp; outcome of sustainability appraisal + Agreement of policy approaches to be issued for public consultation</p>	<p>Development Plan Advisory Group (for comment)</p> <p>Cabinet briefing</p> <p>Cabinet (for decision)</p> <p>Council (for decision)</p>	<p>Late Feb 05</p> <p>March 05</p> <p>April 05</p> <p>May 05</p>
		
<p>Public consultation on preferred options</p>		<p>Late May-early July 05</p>
		
<p>Consideration of representations + Approval of draft DPD for submission <i>(equivalent to 'Deposit' stage under old system)</i></p>	<p>Advisory Group (for comment)</p> <p>Cabinet (for decision)</p> <p>Council (for decision)</p>	<p>Sept 2005</p> <p>Nov 2005</p> <p>Dec 2005</p>