

Panel Date	Decision	Action	Response	Date for Future Action
	<p><u>Project Management Select Committee</u></p> <p>12/06/14 Reiterated a request for the post project appraisals for the development of the Huntingdon multi-storey car park and One Leisure, St. Ives.</p> <p>10/07/14 With a view to undertaking a review of the Project Management Arrangements within the Authority, the Panel has been updated on the progress which has been made by the Council's Project Management arrangements within the Authority.</p> <p>06/11/14 The Panel received a project closure report for the Huntingdon Multi-Storey Car Park and One Leisure St Ives developments and agreed to establish a Project Management Select Committee in February 2015 to give further consideration to the issue of project management within the Authority.</p> <p>17/02/15 Select Committee held, with 2 Members co-opted from each of the Social and Environmental Well-being Panels.</p> <p>09/04/15 A report on the findings of the Select Committee was submitted to the Panel. The Panel endorsed the report and agreed to make several recommendations to Cabinet.</p> <p>08/11/15 Six month review report on progress with project delivery considered by Panel.</p>		<p>The Panel's recommendations to Cabinet were agreed. Two further reviews are scheduled:</p> <p>12 month review (Select Committee)</p>	<p>03/03/16</p>